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US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

I. HEADING 

Date: October 24, 1994 
From: Joseph Cosent' 

To: W. Muszynski 
K. Callahan, ERA-^ 
J. Marshall, EPA * 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
J. Frisco, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Witzowski, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum, Newark, 

POLREP No: Seven (7), Progress POLREP 

II. BACKGROUND 

Site Number: 9J 
Response Authority: CERCLA 
Delivery Order Number: 2001-02-039 
NPL Status: Non-NPL 
Action Memorandum Status: verbal authorization received 7-14-94, 
action memorandum approved 9-2-94 

Start Date: July 14, 1994 

III. INCIDENT INFORMATION 

See initial POLREP 

IV. REMOVAL INFORMATION 

A. Actions Taken 

1. ERCS continued the collection, overpacking and sampling of 
drums collected from the "empty" drum pile. To date, 
approximately 150 drums have been recovered from the easily 



accessed areas of the piles. 

2. Proposals and costs associated with the inspection, removal 
and disposal of the estimated 40,000 drums are being received and 
reviewed by the OSC. The large number, deteriorated condition 
and the numerous poly-lined drums will present major handling 
problems and limit disposal/recycling options. It is estimated 
that operations to address the "empty" drum piles will require an 
estimated 30 to 60 days of effort and cost between $200,000 to 
$450,000. Removal of the drums is necessary in order to inspect 
each container for potentially hazardous wastes and to facilitate 
future soil sampling activities to delineate the extent of 
surface and subsurface soil Contamination. 

2. The removal and transport of an estimated 450 tons of waste 
whole and shreded tires was initiated. To date 304 tons have 
been removed and transported to Cycle-Tech in Hudson, New York 
for recycling. According to N.Y. Department of Conservation 
(NYDEC), the Cycle-Tech facility is permitted and operates in 
compliance with applicable NYDEC requirements. Removal of the 
tires is necessary in order to expose potentially contaminated 
soil mounds covered by the tires. 

3. The ERCS field chemist continued to haz-cat drum samples, 
prepare composite samples for PCB screening and ship soil samples 
for hazardous constituent analysis, including dioxin and furans. 
Haz-cat and PCB screen information is being utilized to establish 
waste streams for the test bulking. Each waste stream will 

proporti^nair^xj-the^^ 
volume of waste contained in each drum will be test bulked to 
insure compatibility, composited and submitted to a laboratory 
for disposal analysis. 

4. Fence repairs and installation are underway, to secure the 
site and areas of gross soil contamination. Upon completion of 
fence repairs and installation warning signs will be posted, as 
per OSHA specifications. 

5. The removal of contaminated material from the floor and pits 
of building No. 2 continues. The pits were discovered upon 
removal of the drums and ask pile. 

6. A community relations plan and administrative record have 
been prepared and are on file for public review at the Newark 
Public Library and the Edison Records Center. A public notice 
was published on October 18, 1994, in the Star Ledger. 

B. Next Steps 

Twenty-four hour site security will be maintained at the site. 

2 



ORG has obtained written access agreements from the City of 
Newark and legal counsel representing the heirs of the Frank A. 
Langella and Angelina Langella estates. The access agreements 
allow for EPA and bur subcontractors to remove and copy the 
numerous records and documents found at the site. These documents 
are presently stored in an on-site garage and may be useful in 
identifying potentially responsible parties. TAT has been tasked 
with conducting a search of the documents. 

The final disposition of the empty drum pile will be determined 
upon receipt and evaluation of cost estimates (ERGS vs. 
subcontract). Upon removal of site debris the drum storage yard 
will be grided and sampled to determine the need for soil 
excavation and disposal. 

C. Key issues 

None. 

V. COST INFORMATION 

Mitigation Contracting $373,922 
TAT $11,359 
Intramural $13,100 

Total $398,381 
Project ceiling $1,135,000 
Percent of Funds Remaining 65% 
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